Initial indicative Action Plan (Roadmap) for NUTS introduction to Georgia

Activity	Responsible	Implementation Period		Result/Indicator
	Agency	Start date	End date ¹	
Formation of Steering Group with possible external experts	MRDI, Geostat	08/2020	09/2020	Composition of Group agreed
Different possible NUTS scenarios for Georgia	MRDI, Geostat	09/2020	10/2020	NUTS scenarios presented to MRDI management and agreed
Examining needs for drafting secondary legislation on NUTS (Adoption of new classification may require amendments in normative acts of Geostat)	Geostat, MRDI	10/2020	03/2021	Respective findings and recommendations provided to the management of Geostat and MRDI
Priority data needs for proposed NUTS levels ²	MRDI, Geostat	10/2020	01/2021	The list of data presented to MRDI and Geostat management and agreed
Formation of Working Groups, per need	MRDI, Geostat, relevant Ministries	01/2021	02/2021	3-4 Working Groups established per need
Preparation of preliminary Plan for Statistics/NUTS Harmonization (Roadmap on NUTS introduction) ³	Geostat, MRDI	04/2021	06/2021	The preliminary plan presented and agreed
Discussion and agreeing the preliminary plan on NUTS harmonisation	Geostat, MRDI	06/2021	10/2021	Missions and/or workshop or seminar, plan fine- tuned/confirmed
Preparation of finalized Plan on Statistics/NUTS Harmonization (with extra statistical dataset analysis and detailed financial calculations ⁴	Geostat, MRDI	10/2021	12/2021	The finalized plan/roadmap presented to the management of MRDI and Geostat

¹ The suggested indicative AP/timeline may be affected by the ongoing Covid19 pandemic and other unforeseen factors; indicated deadlines may be subject to delay from three to six months, depending on further safety considerations, stabilization of the current situation, subsequent official recommendations or other specific reasons.

² According and to be reflected in the National Strategy for the Development of Statistics in Georgia 2020-2023 and annual working program of Geostat ³ TA or donors' support will be needed. ⁴ TA or donors' support will be needed.